

Dev Timeline & QA Checklist.

A phase-by-phase plan for implementing the website redesign, integrating Contentful CMS, and QA-ing all 11 pages across light and dark modes.

Project: Website Redesign

Repo: thetripcooks-hub/Website

Date: April 2025

Version: v1.0

INTERNAL
DEV
BRIEF

Dev Timeline

5-week delivery plan for the Trip Cooks website redesign. The codebase is an existing Next.js project — this document tracks the incremental rollout of new designs, Contentful CMS integration, and QA across all 11 pages.

PAGES	PHASES	TIMELINE	THEME MODES	CMS
11	5	5 wks	Light + Dark	Contentful

Theme support:

A light/dark mode toggle is already implemented via the design system. Each phase validates both modes on newly redesigned pages before sign-off.

Contentful CMS:

Content type modelling begins in Phase 2. Content entry, SEO fields, and publish workflows are completed incrementally per phase.

ESTABLISHED:

Design Tokens

Theme System

Typography

Navigation

Footer

UI Component Library

CI / CD Pipeline

Stripe Scaffolding

| WHAT WAS ESTABLISHED

- **UI Component Library:** Complete set of reusable components — Button, Card, Carousel, Dialog, Drawer, Accordion, Input, Select, Textarea, Form, Pagination, Tooltip, Skeleton and more — built and in use under components/ui/.
- **Theme System:** Light / Dark mode implemented via CSS custom properties, with a mode-toggle component wired into the root app layout and persisted across sessions.
- **Typography:** Plus Jakarta Sans (body and labels) and Ogg TRIAL (display headings) integrated via app/font.ts and app/fonts/.
- **Navigation:** Responsive navbar, mobile-nav, and mobile-page-header components complete and verified across all breakpoints.
- **Footer:** Footer component built and wired into the root layout site-wide.
- **Stripe Scaffolding:** Checkout session API route, Stripe-powered payment component, and currency toggle integrated into the app.
- **CI / CD Pipeline:** Automated build pipeline active on thetripcooks-hub/Website with build triggers on merge to staging and main.

OUTCOME Full component library live · Light/dark theme toggle functional · Design tokens applied site-wide · CI/CD pipeline operational

PAGES:

Homepage

Current Trips

Trip Details

🌙 Light + Dark — trips pages

CONTENTFUL:

Space Setup

Trip Content Type

Page Content Type

API Integration

| IMPLEMENTATION PROGRESS

COMPLETED

- **Homepage:** All sections implemented — Hero, Search UI, Featured Trip card, Services carousel, Upcoming Trips grid, Blog Callout, FAQ accordion, Gallery (The Tripcooks Experience), Reviews/Testimonials, Community preview, Why Choose Us, and Travel Chef.
- **Current Trips:** Trip card component (destination) and sort/filter controls (sort-by) built and functional.
- **Trip Details:** Full detail page at /trips/[slug] — Itinerary, What's Included, Payment Card, Payment Terms, Trip Info, Travel With Owners, Location Views, and See More Drawer all implemented.
- **SEO:** Improvements applied across all existing routes — meta tags, structured data, sitemap, and robots.txt.

REMAINING

- **Homepage Redesign Polish:** Featured Trip card and Upcoming Trips sections being refined to match new Figma designs. Active on the feature/homepage-redesign branch.
- **Dark Mode Verification:** Current Trips and Trip Details pages need to be verified against the new Figma dark mode specs.
- **Trip Listing States:** "Sold Out" and "Past Trip" UI state variants to be implemented on the listing page.

- **Review Module:** 3rd-party review module integration on the Trip Details page.

| CONTENTFUL — TO BE COMPLETED THIS PHASE

- **Space Setup:** Provision Contentful space and configure production and preview environments.
- **Trip Content Type:** Define fields — title, slug, dates, price, hero image, itinerary (rich text), included/not-included items, status (active / sold-out / past), group size, and duration.
- **Page Content Type:** Shared SEO fields (meta title, description, OG image) linkable from all routes.
- **API Integration:** Connect Contentful SDK to the trip listing and detail pages; configure preview environment and build webhooks.
- **Initial Data:** Populate at least 3 active trips, 1 sold out, and 1 past trip for testing.

| QA CRITERIA

- **Homepage:** Visual output matches Figma design at 375, 768, and 1440px breakpoints.
 - Carousel/slider — swipe, keyboard navigation, and autoplay correct
 - FAQ accordion — open/close logic, keyboard accessible
 - Lighthouse baseline score recorded (Performance, SEO, Accessibility)
- **Current Trips:** Sort and filter return correct results; filter state persists in URL.
 - Sold Out state — booking CTA disabled, messaging correct
 - Past Trip state — no active CTA visible, SEO meta tags present
- **Trip Details:** Dynamic content from Contentful renders correctly in production and preview.
- **Dark Mode:** Current Trips and Trip Details verified against new Figma specs in dark mode.
- **Contentful:** Data flows correctly end-to-end; preview environment resolves unpublished changes.

DELIVERABLES Homepage redesign live on staging · Current Trips + Trip Details updated to new designs · Contentful space live with trip data flowing · Dark mode verified

PAGES: [Cart](#) [Checkout](#) [Confirmation Screen](#) [About](#) [How to Book](#) [Contact](#)
[Past Trips](#) [Sold Trip Detail](#) [Legal / Travel Policy](#) 🌙 Light + Dark — all pages

Note: Page shells already exist in the codebase (`/cart`, `/checkout`, `/about`, `/contact`, `/legal`, `/private-trips`). This phase updates each to match the new Figma designs rather than building from scratch.

IMPLEMENTATION

- **Cart:** Update UI to new design — trip summary card, seat count selector, price breakdown, remove and edit actions.
- **Checkout:** Rework multi-step flow to new mobile-first design; Stripe payment form components updated to match new UI.
 - Streamlined mobile-first payment interface
 - Guest vs. logged-in checkout paths handled
- **Confirmation Screen:** New design applied to `/payment-success` — success message and next-steps guidance.
- **About:** Update to new layout — brand mission section, adventurers/team section, and visual storytelling.
- **How to Book a Trip:** Implement step-by-step guide page (currently under `/private-trips`); update to new layout with numbered steps.
- **Contact:** Update Smart Form UI with conditional field logic — General Inquiry vs. Private / Bespoke Trip request paths.
- **Past Trips:** New listing layout applied; SEO-safe archived trip cards with no active booking CTAs.
 - Sold Trip Detail — individual page variant for an archived trip
- **Legal / Travel Policy:** Long-form text page updated to new design, covering `/legal`, `/terms`, and `/privacy`.

- **Dark Mode:** Light + Dark mode applied and verified across all 9 pages in scope.

| CONTENTFUL

- **About:** Body copy, team/adventurer bios, and image assets entered as structured content entries.
- **How to Book:** Step content modelled as ordered entries and populated.
- **Past Trips:** Archived status flag set; SEO meta fields populated per trip entry.
- **Legal:** Full rich text content for Travel Policy, Terms, and Privacy entered into Contentful.
- **Contact Form:** Recipient routing and field labels managed via CMS rather than hardcoded.

| QA CRITERIA

- **Booking Flow:** E2E test — add trip → cart → checkout → confirmation — passing in Stripe test mode.
 - Successful payment, declined card, and card validation error states all handled
 - Cart contents persist across page refresh and navigation
 - Mobile checkout — tap targets correct, virtual keyboard does not obscure inputs
- **Smart Form:** Conditional fields display and hide correctly based on inquiry type; submission routes to correct recipient.
- **Past Trips:** Confirmed — no active booking CTAs present; correct SEO meta tags in document head.
- **Dark Mode:** Verified across all 9 pages in this phase.

DELIVERABLES Full booking E2E passing in Stripe sandbox · All 9 pages updated to new designs · Smart Form logic verified · Dark mode QA'd

NEW ROUTES:

Blog Landing

Blog List View

Blog Article

Community Landing

Community Article



Light + Dark — all templates

ALSO:

Dark Mode Audit — All 11 Pages

Site-wide SEO Pass

Note: Blog and Community are new routes with no existing page shells — /blog and /community directories will be created from scratch in this phase.

IMPLEMENTATION

- **Blog Landing Page:** Travel guides grid with category/tag filtering.
- **Blog List View:** Filtered/selected view with tag and category-based filtering and correct URL state.
- **Blog Article Template:** Readable long-form layout — author block, related articles, sharing — optimised for SEO and reading experience.
- **Community Landing Page:** Interview and Q&A card grid.
- **Community Article Template:** Traveller testimonial layout with portrait, quote, trip reference, and social proof elements.
- **Dark Mode Audit:** All 11 pages reviewed — inconsistencies resolved, colour contrast confirmed across both themes.
- **SEO Pass:** Structured data (JSON-LD), Open Graph tags, and meta descriptions audited and completed across all routes.

CONTENTFUL

- **Blog Post Content Type:** Title, slug, author, hero image, body (rich text), tags, category, published date, and SEO fields.

- **Community Article Content Type:** Interviewee name, Q&A body (rich text), portrait image, linked trip reference, and publication date.
- **Taxonomy:** Categories and tags defined to support Blog filter view and URL-based filtering.
- **Initial Content:** At least 3 blog posts and 3 community articles populated with real content.
- **Publish Workflow:** Draft → Review → Published states configured with preview URL support for content editors.
- **SEO Fields:** Meta title, description, and OG image enforced as required fields on all content types.

QA CRITERIA

- **Blog Article:** Rich text formatting, inline images, and typography correct at all breakpoints.
 - Blog list and filter view — tag filtering returns correct results; pagination loads correctly
- **Community Article:** Testimonial structure, images, and traveller profile display correctly.
- **Empty States:** No posts / no community content — appropriate fallback UI shown in each case.
- **SEO Audit:** Meta tags, JSON-LD structured data, and Open Graph tags verified on all 11 routes.
- **Dark Mode:** Full pass across all 11 pages — no unthemed elements, no colour contrast failures.
- **Contentful Workflow:** End-to-end verified from draft through to live content on staging.

DELIVERABLES **Blog + Community templates live · Dark mode audit complete across all 11 pages · SEO pass done · Contentful publish workflow verified**

SCOPE:

All 11 Pages

404 Page

No Results States

Success Screens

Cross-Browser

Mobile Devices

Core Web Vitals

WCAG 2.1 AA

UAT

| IMPLEMENTATION

- **404 Page:** On-brand "Page Not Found" screen with links back to Homepage and Trips.
- **No Results States:** Trips listing, Blog, and Community pages all handle zero-result scenarios with appropriate fallback UI.
- **Success Screens:** Booking confirmation (/payment-success) and contact form submission success screen — final designs applied.
- **Copy Review:** Final proofreading and tone-of-voice consistency pass across all 11 pages.
- **Staging Validation:** All routes, redirects, and environment variables confirmed correct on staging.
- **Launch Checklist:** DNS, CDN configuration, analytics integration, and error monitoring confirmed before go-live.

| CONTENTFUL — HANDOFF

- **Content Review:** All entries proofread and approved for production by the content team.
- **Images:** All images optimised for web; alt text added and verified across all entries.
- **Published State:** All entries confirmed in published state — no content remaining in draft ahead of UAT.
- **Permissions:** Editor roles configured correctly for the client content team.
- **Onboarding:** Contentful walkthrough delivered to content editors ahead of launch.

QA CRITERIA

- **Cross-Browser:** Chrome, Safari, Firefox, and Edge on desktop — key flows verified on each.
- **Mobile Devices:** iOS Safari and Android Chrome tested at phone and tablet sizes across all key pages.
- **Core Web Vitals:** LCP, CLS, and INP meet target thresholds on all high-traffic pages.
 - Homepage, Trips listing, Trip Detail, and Checkout prioritised
- **Accessibility:** WCAG 2.1 AA compliance verified — keyboard navigation, visible focus states, and ARIA labels correct throughout.
- **Link Integrity:** Full site crawl completed; all internal and external links confirmed working.
- **UAT Sign-off:** Stakeholder approval on staging obtained before any production deployment.
- **Security Review:** No API keys or secrets exposed client-side; HTTPS enforced; Content Security Policy headers reviewed.

DELIVERABLES All edge cases built and QA'd · Cross-browser and mobile testing passed · WCAG 2.1 AA confirmed · Contentful handed off · UAT signed off · Site ready for production