

Project Roadmap: Trip Cooks Website Redesign

Timeline: 6 Weeks

Objective: Rework site architecture, refresh UI/UX, and integrate new content verticals (Blog & Community) to drive SEO and trust.

Week 1: Foundations & Architecture

- **Information Architecture:** Finalized the new sitemap to include Blog, Community, and Past Trips.
- **Design System Setup:** * Full typography overhaul and color palette definition.
 - Development of core components (Navigation, Footers, Buttons, and Inputs).

Week 2: Discovery & Navigation

- **Home Page:** * Reworked Search UI and Featured Trips section.
 - Implementation of "Travel Guide" carousel.
 - Integration of Blog and Community previews.
- **Destinations Page:** * New Sort/Categorization logic.
 - UI states for "Sold Out" and "Past Trips" to maintain SEO value without confusing users.

Week 3: The Product Experience

- **Individual Trip Page:** * Reworked "What's Included/Not Included" hierarchy.
 - Integration of 3rd-party review modules and sub-texts for itineraries.
 - Simplification of CTA to "Reserve a Spot."
- **Cart & Checkout:** * UI refresh of the existing checkout flow.
 - Streamlined mobile-first payment interface.

Week 4: Education & Lead Generation

- **About Page:** * Creation of the new "How to Book" section to reduce user anxiety.
 - Visual storytelling of the brand mission.
- **Merged Contact Page:** * Design of a "Smart Form" that handles both General Inquiries and Private/Bespoke Trip requests through conditional logic.

Week 5: Trust & Content Strategy

- **Blog Page:** * Landing page design for travel guides.
 - Individual article template optimized for readability and SEO.
- **Community Page:** * Interview/Q&A landing page.
 - Individual testimonial templates to highlight past traveler experiences and social proof.

Week 6: Finalization & System Polish

- **Edge Case Design:** "No Results Found" experiences, 404 pages, and success/thank-you screens.
- **Interactive Prototype:** High-fidelity Figma prototype connecting the user journey from discovery to booking.
- **Final QA:** Final audit of the Component Library to ensure handoff readiness for development.